Boone Dam - Embankment Seepage Mitigation Project - Summary Schedule
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Buttresses

Pre-Cutoff Wall Work

Award Cutoff Wall Contract

Submittals/Permits/Mobilization

Infrastructure - Site Prep/Earthwork

Technique Area Install & Approve

Build Cutoff Wall

Build Work Platform

COW Construction Substantial Completion

Crest and Site Reclamation

Turnover to Dam Safety for Reservoir Testing

Y Activity Duration

G | Activity Complete Status




